P JQtr2,2000 [Qtr3,2000 [Qtr4,2000 [Qtr1,2001 [Qtr2,2001 [Qtr3,2001  [Qtr4,2001 _ [Qtr 1, 2002

ID__|Task Name Duration Start Finish Predecessors Mar [ Apr [May [Jun | Jul JAug [Sep | Oct [Nov[Dec [ Jan [Feb[Mar [Apr [May [Jun | Jul [Aug [Sep | Oct [Nov[Dec [ Jan [Feb]Mar [Apr [May[Jun [ Jul
1 Define/program project, identify 110 days Fri 3/31/00 Thu 8/31/00 131 |: 8/31

limits, select consultant :'l
2 | Authorize consultant 1 day Fri 9/1/00 Fri 9/1/00 1 o1 ot
3 Public Involvement 15 days Mon 9/4/00 Fri 9/22/00 2 9l4 9/22
4 Identify stakeholders 10 days Mon 9/4/00 Fri 9/15/00 9/4 9/15
5 Notify stakeholders 5 days Mon 9/18/00 Fri 9/22/00 4 o118 [Lo2
6 |Purpose & Need 25 days Fri 3/31/00 Thu 5/4/00
7 Document P & N 15 days Fri 3/31/00 Thu 4/20/00 131
8 Review of P & N 10 days Fri 4/21/00 Thu 5/4/00 7 a1 i
9 Engineering Studies 30 days Fri 5/5/00 Thu 6/15/00 6
10 |Preliminary Engineering - to 30 days Fri 5/5/00 Thu 6/15/00 bap

develop feasible alternatives, ID 55 : i
11 |Noise Analysis 95 days Fri 6/16/00  Thu 10/26/00

] . y |

12 |Prepare noise report 25 days Fri 6/16/00 Thu 7/20/00 10 6/16 E L7120
13 |Review, transmit to OES 10 days Fri 7/21/00 Thu8/3/00 12 b1 T
14 | Review of report 15 days Fri 8/4/00 Thu 8/24/00 13 8
15 |Revisions, submittal 10 days Fri 8/25/00 Thu 9/7/00 14
16 |Review, transfer to OES 10 days Fri 9/8/00 Thu 9/21/00 15
17 |Review and acceptance of report 15 days Fri9/22/00  Thu 10/12/00 16
18 |Cultural Resources Phase 1 180 days Fri 3/31/00 Thu 12/7/00
19 |Phase 1 field work, report 90 days Fri 6/16/00 ~ Thu 10/19/00 10 6/16 10/1
20 |Review, transmit to OES 10 days Fri 10/20/00 Thu 11/2/00 19 10l20 >
21 |Review of report 15 days Fri11/3/00 ~ Thu 11/23/00 20 113
22 |Revisions, resubmittal 15 days Fri 11/24/00 Thu 12/14/00 21 11/24
23 |Review, transmit to OES 10 days Fri 12/15/00 Thu 12/28/00 22
24 |Transmitto OHPO 15 days Fri 12/29/00 Thu 1/18/01 23
25 |OHPO concurrence 25 days Fri 1/19/01 Thu 2/22/01 24
26 |Cultural Resources Phase 2 165 days Fri 12/8/00 Thu 7/26/01 18
27 |Begin Phase 2 field work and 50 days Fri 12/8/00 Thu 2/15/01 10,21

report
28 | Complete field work, finish report 25 days Fri 2/23/01 Thu 3/29/01 25,27
29 |Review, transmit to OES 5 days Fri 3/30/01 Thu 4/5/01 28
30 [Review of report 15 days Fri 4/6/01 Thu 4/26/01 29
31 |Revisions, resubmittal 10 days Fri 4/27/01 Thu 5/10/01 30
32 |Review, transmit to OES 5 days Fri 5/11/01 Thu5/17/01 31
33 | Review, submit to SHPO 15 days Fri 5/18/01 Thu 6/7/01 32
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P JQtr2,2000 [Qtr3,2000 [Qtr4,2000 [Qtr1,2001 [Qtr2,2001 [Qtr3,2001  [Qtr4,2001  [Qtr1,2002 [Qtr2,2002 _ [Qtr

ID__|Task Name Duration Start Finish Predecessors Mar [ Apr [May [Jun | Jul JAug [Sep | Oct [Nov[Dec [ Jan [Feb[ Mar [Apr [May [Jun | Jul [Aug [Sep | Oct [Nov[Dec [ Jan [Feb]Mar [Apr [May[Jun [ Jul
34 |OHPO concurrence 25 days Fri 6/8/01 Thu 7/12/01 33 6/8 »
35 |Archaeology Data Recovery 140 days Fri 3/31/00  Thu 10/12/00

Plan
36 |Begin data recovery plan 20 days Fri 3/31/00 Thu 4/27/00 131 D 497

preparation
37 | Complete recovery plan, 10 days Fri 7/13/01 Thu 7/26/01 36,34 7113 F 726

documentation
38 |Review, transmit to OES 5 days Fri 7/27/01 Thu 8/2/01 37 7127 l8/2
39 [Review by OES 15 days Fri 8/3/01 Thu 8/23/01 38 8
40 |Revisions, resubmittal 10 days Fri 8/24/01 Thu 9/6/01 39
41 |Review, transmit to OES 5 days Fri 9/7/01 Thu 9/13/01 40
42 | Review, transmit to OHPO 15 days Fri 9/14/01 Thu 10/4/01 41
43 |OHPO concurrence 25 days Fri 10/5/01 Thu 11/8/01 42 11/8
44 | Cultural Resources MOA 175days  Wed 3/22/00 Tue 11/21/00
45 | Begin documentation/MOA 20 days Fri 4/27/01 Thu 5/24/01 30 4127
46 | Complete MOA & documentation 10 days Fri 7/13/01 Thu 7/26/01 34,45 7113 £ 726
47 | Review, transmit to OES 10 days Fri 7/27/01 Thu 8/9/01 46 7197
48 | Review and discussion with 20 days Fri 8/10/01 Thu 9/6/01 34,47 8/10

OHPO
49 | Revisions & resubmittal 15 days Fri 9/7/01 Thu 9/27/01 48
50 |Review, transmit to OES 10 days Fri 9/28/01 Thu 10/11/01 49
51 |Obtain signatures and transmit to 10 days Fri10/12/01 ~ Thu 10/25/01 50

FHWA
52 |Ecology 210 days Fri 6/16/00 Thu 4/5/01
53 |Field work, report 90 days Fri 6/16/00 ~ Thu 10/19/00 10 6/16 10/1
54 |Review, transmit to OES 10 days Fri 10/20/00 Thu 11/2/00 53 10l20 112
55 |Review of report 15 days Fri11/3/00 ~ Thu 11/23/00 54 113 i3
56 |Revisions, resubmittal with 10 days Fri 11/24/00 Thu 12/7/00 10,55 11/24‘ Lio7

impacts —
57 |Review, transmit to OES 10 days Fri 12/8/00 Thu 12/21/00 56 1218 & 12121
58 |Review and prepare coordination 15 days Fri 12/22/00 Thu 1/11/01 57 12144 111
59 |Coordination 45 days Fri 1/12/01 Thu 3/15/01 58 112 I Lauc

315
60 |Request permit determination 10 days Fri 12/8/00 Thu 12/21/00 10,56 12/8‘! 1P
| |22t

61 |Do permit determination, begin 15 days Fri 3/16/01 Thu 4/5/01 59,60 3/16 alc

permit process if applicable i
62 |Hazardous Materials 240 days Eri6/16/00  Thu5/17/01

; . y |
63 |ESA Screening 25 days Fri 6/16/00 Thu 7/20/00 10 6/16 E Hzro0
h . : \ 4
64 |Review, transmit to OES 10 days Fri 7/21/00 Thu 8/3/00 63 7ol [[] 8/3
65 |Review of report 15 days Fri 8/4/00 Thu 8/24/00 64 8ld E_M
66 |ESAPhase 1l 40 days Mon 9/25/00 Fri 11/17/00 5,65 9/25 1117
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‘ ‘ P JQtr2,2000 [Qtr3,2000 [Qtr4,2000 [Qtr1,2001 [Qtr2,2001 [Qtr3,2001  [Qtr4,2001  [Qtr1,2002 [Qtr2,2002 _ [Qtr
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67 |Review, transmit to OES 10days  Mon 11/20/00 Fri 12/1/00 66 11/20 1b/1

68 | Review of report 15 days Mon 12/4/00 Fri 12/22/00 67 1214 12122

69 |Revisions, resubmittal 10days  Mon 12/25/00 Fri 1/5/01 68 12124 15

70 |Review, transmit to OES 10 days Mon 1/8/01 Fri 1/19/01 69 8 119

71 |Review and acceptance of report 15 days Mon 1/22/01 Fri 2/9/01 70 122

72 |ESAPhase 2 30 days Mon 2/12/01 Fri 3/23/01 10,71 2/12‘

73 |Review, transmit to OES 10 days Mon 3/26/01 Fri 4/6/01 72

74 | Review of report 15 days Mon 4/9/01 Fri 4/27/01 73

75 |Revisions, resubmittal 10 days Mon 4/30/01 Fri5/11/01 74

76 |Review, transmit to OES 10 days Mon 5/14/01 Fri 5/25/01 75

77 | Review and acceptance of report 15 days Mon 5/28/01 Fri6/15/01 76

78 | Section 4(f) 95 days FEri 6/16/00  Thu 10/26/00

79 | Do evaluation, determination 20 days Fri 6/16/00 Thu 7/13/00 10 6/16 h i3

80 |Review, transmit to OES 10 days Fri 7/14/00 Thu 7/27/00 79 7114

81 |Review 15 days Fri 7/28/00 Thu 8/17/00 80 7724

82 |Revisions, resubmittal 10 days Fri 8/18/00 Thu 8/31/00 81

83 |Review, transmit to OES 10 days Fri 9/1/00 Thu 9/14/00 82

84 |Review, transmit to FHWA 15 days Fri 9/15/00 Thu 10/5/00 83

85 |FHWA approval 15 days Fri 10/6/00 Thu 10/26/00 84 10/

86 |Public Involvement 30days Mon 11/20/00 Eri 12/29/00

87 Determine_impacls,_ prepare for 20 days Fri 7/21/00 Thu 8/17/00 7,10,12 7/21“1:' 87

and advertise meeting L

88 | Conduct meeting lday Mon12/18/00 Mon 12/18/00 8,87 12/18‘ 1218

89 [Comment period 10days  Tue 12/19/00 Mon 1/1/01 88 12119 1

90 |CE Document I5days Mon 4/8/02 Fri 7/19/02

91 |Complete CE document 15 days Fri 11/9/01 Thu 11/29/01 10,8,17,25,34,43,59,61,71,77,85,89

92 |Review, transmit to OES 10 days Fri 11/30/01 Thu 12/13/01 91

93 |Review 15 days Fri 12/14/01 Thu 1/3/02 92

94 |Revisions, resubmittal 10 days Fri 1/4/02 Thu 1/17/02 93

95 |Review, transmit to OES 10 days Fri 1/18/02 Thu 1/31/02 94

96 |Review (transmit to FHWA if 15 days Fri 2/1/02 Thu 2/21/02 95

level 4)

97 |Approval of CE 3 or 4 1 day Fri 2/22/02 Fri 2/22/02 96 222 | 2722
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